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RCA 25-053-2/24

ORDINANCE NO, 52-25

AN ORDINANCE AUTHORIZING THE MAYOR TO ENTER
INTO THE GUARANTEED MAXIMUM PRICE AGREEMENT
NO.2 WITH THE RUHLIN COMPANY, FOR WORK AT THE
MEDINA MUNICIPAL COURTHOUSE, AND DECLARING

AN EMERGENCY,

BE IT ORDAINED BY THE COUNCIL OF THE CITY OF MEDINA, OHIO:

That the Mayor is hereby authorized and divected to execule the Guaranteed
Maximum Price Agreement No. 2 between the City of Meding and The Rublin
Company lo approve the allached amendment to the base agreement lo complete
concrete and steel work, install the elevator and elevator shafts, and electric gear ol

the Medina Municipal Cowrthouse,

That a copy of the Guaranteed Maximuim Price Agreement Mo, 2 is marked Exhibil
A, attached hereto and incorporated herein.

That the funds to cover the agreement, in the estimated amount of $1,342,430.00 are
available as follows: $671,215.00 in Account No. 169-0716-54412 and $671,215.00

in Account Mo, 301-0716-54412.

That it iz found and determined that all fornwl actions of this Couneil concerning and
relating to the passage of this Ordinance were adopted in an open meeting of this
Council, and that all deliberations of this Council and any of iis commitlees that
resulted in such formal aclion, were in meelings open to the public, in compliance
with the law.

That this Ordinance shall be considered an emergency measure necessmy for the

immediate preservation of the public peace, health and safety, and for the further
reason to lock in costs and allow the project to continue without delay; wherefore,
this Ordinance shall be in full force and effect immediately upon ils passage and

signature by the Mayor,

i, 202 SIGMNIET: John M., Coyne, 111
President of Conneil
Iathy Patton APPROVEID:: Miarch 11, 2025
Clerk of Council

SIGNED: Dennis Hanwell
Mayor

Ord. 52-25
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Structure, Elevator and Switchgear
City of Medina

Medina Municipal Court Renovation

Project No. 24023

February 10, 2025
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EXHIBIT A - FORM OF AGREEMENT

MEDINA MUNICIPAL COURTHOUSE
GMP AMENDMENT H2

Structure, Elevator and Switchgear

Form of Guaranteed Maximum Price Amendment #2
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EXHIBIT A

FORM OF GUARANTEED MAXIMUM PRICE AMENDMENT

GUARANTEED MAXIMUM PRICE AMENDMENT

Pursuant to Article 6 of the Standard Form of Agreement Between Owner and Construction

Manager as Constructor (AIA® Docoment A133™ — 2019), dated as of Auvgust 26, 2024 (the
"Agreement”) between The City of Medina, ("Owner"), and The Ruhlin Company, an Ohio
corporation ("Construction Manager" or “CMR™), Owner and Construction Manager desire to
enter into this Guaranteed Maximum Price Amendment (this "Amendment™) and establish o
guaranteed maximum price for the Work (as defined in the Agrecment and further herein).
Therefore, Owner and Construction Manager agree as follows:

RTICLE

. This Amendment covers the following Work: Enabling Work, Ashestos Abatement and

Selective Demolition to accommodate future renovation activities

Capitalized words and phrases used but not defined herein shall have the same meanings
as are ascribed to such words in the Agreement.

The Architect on the project is Brandstetter Carroll, Ine. (" Architect™).

Construction Manager's guaranteed maximum price for the Work described herein and the
GMP Documents attached hereto, including the Cost of the Work, Construction Manager's
Fee and the Construction Contingency with respect to such work is One Million, Three
Hu Forty- 1 i .

5. The attached Exhibits are a part of the Agreement as if each were physically incorporated
therein.

EXHIBIT | DESCRIPTION DATE PAGES
A Femm of Cuaranteed Maximum Price Amendmen 02,1025 2
B Project Cost Breakdown 02, 0,25 1
C Dirawings Al Specifications upon which GMEP 82 iz baged 12,224 [
D Qualifications and Assumplinns 02.10.25 4
B GMP Schedals 0] 0625 I
P Allowances 021025 I
G A lrernates - not weed n'a n'a
H Umnit Prices — nof used s n'a
1 Stafling Plan 02,1025 1




6. This Amendment may be executed by the parties in separate counterparis, each of which
when so executed and delivered shall be an original, but all such counterparts shall together
constitute but one and the same instrument.

7. Except as specifically amended herein, all the provisions of the Agreement remain in full
force and effect and all terms and conditions of the Agreement shall apply. In the event of
an irreconcilable conflict between the terms of the Agreement and those of this
Amendment, the terms of this Amendment shall contral,

8. By execution of this Amendment, Construction Manager acknowledges that, as of the date
of this Amendment, Construction Manager is not aware of, and has not reserved, any claim

against the Owner.
-'}E
This Amendment is entered as of the | [ day of Iﬂ"";u el , 2025,
OWMER: CONSTRUCTION MANAGER:

THE CITY OF MEDINA, OHIO THE RUHLIN COMPANY,
An Ohio corporation

By: !j L%Jk\ ‘*LWE# By:

Dennis Hanweell : Jim Ruhlin Jr.
Mayor President & COO




6. This Amendment may be executed by the parties in separate counterparts, each of which
when so executed and delivered shall be an ariginal, but all such counterparts shall ogether
constitute but one and the same instrument.

7. Except as specifically amended herein, all the provisions of the Agreement remain in fll
force and elfect and all terms and coiditions of the Agreement shall apply. In the event of
an ivreconcilable conflict between the terms of the Agreement and those of this
Amendment, the terms of this Amendment shall control.

8. By execulion of this Amendment, Consiruction Manager acknowledges that, as of the date
of this Amendment, Construction Manager is not aware of, and has not reserved, any claim
against the Owner,

This Amencment is entered as of the j,_L i:‘:t}-' of I,.r’ﬂt. e , 2025.

OWNER: CONMSTRUCTION MAMAGER:
THE CITY OF MEDINA, OHIO THE RUHLIN COMPANY,
An Ohlo eorporation
By: / \}4'5 \'\'J‘“f""“‘rt : By: :
Dennis Hanwell Jim Ruhlin Jr.

Mayor Prezsident & COO



EXHIBIT B = PROJECT COST BREAKDOWN

MEDINA MUNICIPAL COURTHOUSE

GMP AMENDMENT #2

Structure, Elevator and Switchgear

The Project Cost Breakdown incorporatas the fully temized general conditions,
construction contingency, raimbursablas, and associatad fas in ling with the basis
documents,

Greal People, Proven Resulfs



SUMMARY OF PROBABLE COST

Fropct:  CITY OF MEDINA
MEDINA MUNICIPAL COURT RENOVATION

Design:  Brandsiatlar Caroed Ine, Tha fuhlin Company
Phage: GMP #2. CONCRETE, MAEONRY, STEEL, ELEVATORS, ELECT GEAR

Dale 202026

Creoral] Area;

DESCAIPTICN « SCOPE ON WORK 1 il EETIMATE
3 CONCRETE & WATERPROOFING 28222 &F 5075 255,783
Alovarce 1 - Gongrele Cverage Tor Excavation §25,000
Irckodas added pier for Column O resoek
4 MASONAY - ELEVATOR SHAFTS & IMFILLS bl e d 5F B10.34 26,640
5 STRUCTURAL STEEL & MISC METALS 26,222 SF 84,59 120,450

Incfudas supply of linbals, deduct for hoistway & ladder

4 ELEVATORG - 3 TOTAL 265227 &F §15.50 400,538
Ircludas added ralnsgeciion fes and lemparary use fae
EOKE & Basit-of daaign. bl Olie proposnl very closa for §25 savirgs

154 ELECTRIG GEAR - PRE PURCHASE FLW ) SF L $26,400
Allowmnce for 1841 Bulding Structural - Linlals, Corcrate, Masanry Opanings 530,000

i GEHERAL REQUIREMENTS Eﬁliii SF 532.50 J67,333
SUBTOTAL OF ABOVE COETS - TRADES WORHK 28,222 aF 54547 1,400, TR

TOTAL DIRECT COMNSTRLUCTION ¥ 3 §1,202. 750

COMSTRUCTION STAGE COMPENSATION

Ruhkn Slaff 1 L3 152 085 LB EED
Daneral Condlions $40, 642
G Canlingency 1.5% 18,545
M Fae 1.5% 15,038

TOTAL CONSTRUCTION COSTS

&, Ownar Confirgansy - Scaps Changes or Unforssesan Condibons Mick Included
b. AE Dusign Coste ok Ercluded
o,  Tesling and Inapaciiona Mot Ircheded
d, Cosis for Refocaling Owner's Salvage Furnbee, Boaics, Elo. Met Incheded
w  Temgorary Poasr ﬁl‘ﬂm‘npﬂﬂﬂ Mot Inchafed
f.  Tampecsny Walsr & Fusl Consumption Mol Indudad

/8041005 J:32PM 1 OF 1



EXHIBIT C - BASIS DOCUMENTS - DRAWINGS

MEDINA MUNICIPAL COURTHOUSE
GMP AMENDMENT H2

Structure, Elevator and Switchgear

This GMP #2 is based on the following doecuments and specifications:

#  Medina Municipal Courthouse Renovation
GMP #2 & #3 Package Date: 12/20/2024
Frepared by: Brandstetter Carroll, Inc.

Sea full defall aftached

Great People, Proven Resulis




Exhibit C

CITY OF MEDINA COURTHOUSE RENOVATION rublin

T5% CONSTRUCTION DOCUMENTS GRAP 2
PROJECT: MEDINA MURICIPAL COURTHOUSE RENOVATION

HUBABER DESCRIFTION DATE [ I5SUED

GEMERAL
G0 LCOVER SHEET 12/20f34
G-001 GEMERAL INFO, DRAWING INDEX & CODE DATA, 12720/
G-101 FIRST AND SECOND FLOOR CODE PLANS 12020024
-2 THIRD FLOOR CODE PLAN AND DETAILS 12/20/24

CIVIL
C-100 SITE DEMOUTION PLAN
C-101 SATE UTILITY FLAN

LAMDSCAPE
L-101 LAMDECAPE PLAN

STRUCTURAL
5-0l GEMERAL MOTES 12/20/34
50032 FEMERAL MOTES 1220/
=101 FOUMDATION PLAN 12/20/24
Li02 EECOMD FLOOR FRAMING PLAM 1x/i0f1
5103 THIRD FLOOR FRAMING PLAN 132034
£-104 ROOF FRANING PLAN 12730424
5-105 FENTHOUSE FRAMING PLAN 13f30/24
5310 TYPICAL FOUMNDATION DETAILS 123024
5320 TYPICAL CONCBETE DETAILS 13720434
£.330 TYPICAL MASCNRY DETAILS 12/20/24
5340 THPICAL STEEL DETAILS 132024

ARCHITECTURAL
A-100 FIRST FLOOR LBAITED COMSTRUCTION FLAN 12/20/24
A1 FIRST FLOMGR PLAN 0 /05,24
A-102 FIRST FLOOA DIMEMNSION PLAN a5
A-103 SECOMD FLOOE PLAN ol jasf a4
A-104 SECOND FLOORE CIMENSION PLAN 010524
A-105 THIRD FLOOR PLAMN 010824
A-106 THIRD FLOOR DM EMNSION PLAMN 0 /00y 24
B-107 BOOF [ PENTHOLSE PLAN 12/20/24
A-110 FERST FLOOR RCP LIMITED COMNSTRUCTION PLAM 1120424
A-111 FIRST FLOCK REFLECTED CEILING PLAMN 01,0924
A-112 SECOND FLODA REFLECTED CERLING PLAN a1/0as 24
A-113 THIAD FLOOR AEFLECTED CERLIMG PLAN o1 0af 29
A-201 EXTERIOR ELEVATIONS 120024
A-202 EXTERIOR ELEVATIONS 12/20/24
A-211 INTERICE ELEVATIONS 12/20/24
A-301 BUILOIMG SECTIONS 12720024
A-302 BURLDING SECTIONS 12/20/24
A-401 EMLARGED COURTROOM PLAMNS AND DETAILS 1220/ 24
B-403 EMLARGED TRILET PMLANS AND DETAILS 1220/ 24
Ae403 ENLARGED THILET PLANS AND: DETAILS 1350 24
A-404 TOILET ELEVATIONS 13730 24
A-405 TOILET ELEWATIONS 138024
A-501 FLAN DETAILS 1af2af24
A-50F SECTION DETAILS 12f20f24
A-BOL DR SCHEDULE 1242024
A-GOL DOOR TYPES & DETAILS 1242024
&603 DOOR DETAILS 12/20/24

THE RUHLIN COMPAMNY
G031 RIDGE FOAD « PO BOX 180 - SHARON CENTER, ORI 44274« F7 330-119-2800 « RUHLILCOM » EOE « GREAT PEOPLE. PROVEN RESULTS.



Exhibit C
CITY OF MEDINA COURTHOUSE RENOVATION

755 CONSTRUCTION DOCUMENTS GMP 2 I .”

PROJECT: MEDINA MUNICIPAL COURTHOWSE RENOVATION

NUMDER DESCRIPTION DATE | IS5UED
GENERAL
G-000 COVER SHEET 12/20424
G-001 GEMERAL INFO:, DRAWING INDEX & CODE DATA 12/20/x4
A-606 WINDOW TYPES & DETAILS 12720824
A-T0L CASEW DR ELEVATEONS & DETAILS 1220034
A-702 CASEVIORE WilhDOny ELEVATIONS 120 14
A-703 FIRST FLOOR TERRAZZD FINISH FLAN 12 8N 24
A-T04 SECOND FLOGR TEREAZZC FINISH FLAN 12314
A- N5 FIRST FLOMOR 12720424
A-E0 IN-CLISTODY FLEVATOR PLANS AND DETALS n1oaf24
A-BD STAFF AND PLBLIC ELEVATOR PLANS AND DETAILS 0100/ 24
A-G01 AOOM FENISH SCHEDULE 1242074
A-A05% FIRST FLOOR FURNITURE PLAN 122024
A-A06 SECOND FLOOR FURMITURE PLAN 1272024
A-Eny THIRD FLOOR acad FURNITURE PLAN 12/20/24
FIRE PROTECTION
FR-001 FIRE PROTECTION SYMBOL LEGEMND AND MOTES 12/20/24
FP-101 FIRST FLOOR FIRE PROTECTION PLAN 123024
FP-102 SECOND FLOOR FIRE PROTECTION PLAN 1230434
FP-103 THIRD FLOOR FIRE PROTECTION PLAMN 1230724
FP-104 RCICF FIRE PROTECTION PLAN 12/20/24
PLUMBING
-0l PLLBABMNG SYMBOL LEGAND AND NOTES 12/20/24
P10 LIMDERSLAR PLUMBING PLAN 13720024
P-101 FIRST FLOOR SAMNITARY, STORM AND VEMT PLAN 12/20024
p-i03 SECOIND FLOOR SANITARY, STORM AND WVENT PLAMN 12720429
P-103 THIRD FLOGEK SAMITARY, STORM AND VENT PLAN 12/20424
P10 PENTHOUSE/ROOF SANITARY, STORK ANDVENT PLAN 12720024
P20 FIRST FLOOR DOMESTEC WATER AND GAS PLAN 1220424
P20 SECOND FLOOR DOMESTIC WATER PLAN 12720424
P-203 THIRD FLOOR DOMESTIC WATER PLAM 12/20/24
P-4 ENLARGED RESTRODNM PLUKMBING PLANS 12420024
P-A02 ENLARGED RESTROOM PLUMBING PLANS 1220024
F-403 EMLARGED RESTROCHA PLUMBENG PLANS 1220024
P-501 PLURBING DETAILS 12720024
p-701 PLUMBING SCHEDULES 12030724
P-a0 PLUMBIMG ISOMETRICS 12,/30024
MECHAMICAL
-001 BAECHANICAL SYMBOL LEGEXNDS AND NOTES 12720474
M-101 FERAT FLOOR BMECHANICAL PLAN 12/ 24
BA-102 SECOMD FLOOR MECHAMICAL PLAM 12720024
BA-102 THIRD FLOOR MECHAMICAL PLAN 1242024
f= 1004 PENTHOWSE/ROOF MECHANICAL PLAM 12/20/24
h-201 FIRST FLOOR MECHAMNICAL FIPING PLAN 12420024
h- 202 SECOND FLONOR MECHNICAL PIING 12720424
-203 THIRD FLOCR BECHMICAL PIPING PLAMN 12720424
-2 PEMTHOUISE MECHANICAL PIPING PLAN 12720424
#3010 MECHAMICAL SECTION PLANS 13/20/24
-4 ENLARGED MECHANICAL PLANS 12420024
hA-501 RECHAMICAL DETARLS 12720024
M-502 MECHAMICAL DETAILS 12720024
M-601 MECHANICAL COMTROLS 1273024
h-602 MECHAMICAL CONTROLS 1200024
M-701 BMECHANICAL SCHEDLULES 12/ 204724

THE RUHLIN COMPANY
8331 RIDGE AOAD + PO BOX 190« SHARON CENTER OHIQ #4274 « P: 330-239-2600 « RUKLIN. COM « EOE « GREAT PEOPLE. PROVEN RESULTS.



Exhibit C

CITY OF MEDINA COURTHOUSE RENOVATION .

75% CONSTRUCTION DOCUMENTS GMP 2

PROJECT: MEDINA MUNICIPAL COURTHOWSE RENOVATION rirthlin

NUMBER DESCRIPTION DATE / IS5UED

GEMERAL
G000 COVER SHEET 13/30/24
G-001 GENERAL INFO, DRAWING INCEX B CODE DATA 12/20/24

ELECTRICAL
E-001 ELECTRICAL SYMBOL LEGEND 12/20/24
E-0XK2 ELECTRICAL GENERAL NOTES 12/20/24
E-101 FIRST FLOOR LIGHTING PLAN 12/20/24
E=10132 SECOND FLOOR LGHTING FLAN 122024
E-103 THIRD FLODH LIGHTING PLAN 11."2{!;'2&
E-104 ROOF LIGHTING PLAN 12120034
E-20: CWVERALL BUILDING POAMER PLAN 12/Hy 24
E-201 FIRST FLOGR POWER PLAN 1220424
E-202 SECOND FLOOR FOWER PLAN 1224
E-303 THIRD FLOOR FOWER PLAN 12,{!:];'24
E-s ROOF POWER PLAN 1230524
E-304 FIRE ALAREA MOTES, LEGEMD AMD DETAILS 1220249
E-301 FIRST FLOOR FIRE ALARR PLAMN 1272024
E-302 SECOND FLOOR FIRE ALARM PLAN 12720024
E-303 THIRD FLOOR FIRE ALARMN PLAN 12420024
E-304 ROOF FIRE ALARM PLAN 12420024
FENT FIRE ALARM RISER AND SEQUENCE OF OPERATIONS 12/20/24
£-401 ENLARGED ELECTRICAL PLANS 12/20/24
£-501 LEGHTING CONTROL DETAILS 12/20/24
E-511 FOWER DETHILS AND MAGRABS 1220424
E-GD1 ELECTRICAL ONE LINE DIAGRAR - RORKAL NEW WORE 1203024
E-&02 ELECTRICAL OMNE LINE DIAGGRARN - EMERG, NEW WORK llfln'lth"ld-
E-Ti1 LLINIMAME SCHEDULE 12,20/
E-T11 ELECTRICAL PAMEL SCHEDULES 12.ilﬂ|.f1ﬂ
E-712 ELECTRICAL PAMNEL SCHEDULES 12.:'!!].."24
E-713 ELECTRICAL PANEL SCHEDULES 1220524
E-721 ECUIPMENT CONMECTION SCHEDLULES 1242024

TECHNOLOGY
T-0031 TECHNOLDGY SYMBOL LEGEMD AND NOTES 12420024
1-100 OVERALL BLILEANG PATHWAYS AND SPACES PLAN 12/20/24
T-201 FIRST FLOO& TECHNOLOGY PLAN 1242024
T-202 SECOND FLOOR TECHNOLOGY PLAN 12/20424
T-203 THIRD FLOOR TECHROLOGY PLAN 12/20424
T4l TECHMNDLOGY EMLARGED PLAMNS 12020424
T-501 TECHNOLOGY DETAILS 1220434
T-601 TECHNOLOGY RISER DIAGRAMS 12/20f24
T-602 TECHNMOGY RISER DIAGRARS 127720/24
T-603 TECHMOLOGY RISER DIAGRANS 12/20/24
T-604 TECHNOLOGY RISER DLAGRAMS 12420424
T-605 TECHNOLDGY RISER AGRAMS llfl[l.n'lul

THE RUHLIN COMPANY
6031 RIDGE ROAD » PO BOX 180+ SHARON CENTER. QHM 4374 - P 330-239-2000 = RUHLIN. GOM « EOE » OREAT PEOPLE. PROVEN RESULTS.



Exhibit C

CITY OF MEDINA COURTHOUSE RENOVATION

75% CONSTRUCTION DOCUMENTS GMP 2
PROJECT: MEGINA MUNICIPAL COURTHOLUSE RENOVATION

SPEC. MO,

BESCRIFTION

DIVISION 01 - SPECIFICATIONS - not provided
DIVISION 03 - CONCRETE - not provided

379z00
329300

Tuil & Grasies
Plants

CAVISPOM 043 - RMASONRY - not provicod

(2000

MVISION 05 - METALS

05
OS50

Uniit Mfasonry

Cold-Form Metal Framing
Mietal Fabrications

OIVISIDN 06 - WODDS, PLASTICS, AND COMPOSITES

DEIE00
DEa023
061116
D642 16
DEE400

Sheathing

interior Architectural Woodwork
Plastic-Lamémate-Clad Architectural Cabinets
Flush Wood Pancling

Plastic Paneling

DIVISION 0F - THERMAL AND MOISTURE CONTROL

071416
072100
075323
P00
oredia
OFPEa0d

DIVISION 08 - DPENINGS

081113
0g1a1e
ORS00
OERGO0

DIVISIOM 09 - FINISHES

a2 a0n
093005
093013
095123
096513
DIGEH1S
DGR3
09123
OFS300

DIVISICN 10 - SPECIALTIES

1inlann

102113.17

102E00
104413
104416

DIWISION 11 - EQUIPMENT

111500

Cold Fluid Applled Waterproofing

Thermal Insulation
Ethylene-Progylene-Disne-Monormer (EPDM) Rooling
Sheet Metal Flashing and Trim

Fentrated Firestopping

Iaint Sealants

Haollow Metal Doors and Frames
Hush Waod Doors

Wood Windows

Glaging

Gypsurn Board

Floar Transitions

Tiling

Acaustical Te Cellings

kesifant Base & Accessornies
Resilient Tile Flooring

Tile Carpeting

Imterior Fainting

Staindng and Transparent Finlshing

Sgnage

Phemolic- Core Tollet Compartments
Todlet, Bath & Laundry Accessories
Fire Extinpuisher Cabinets

Fire Extingpuisher

Detention Equipment

DASION 12 - FURNISHINGS

122413

123661.16

Rodler Window Shaides
Solid Surfacing Countertops

BIVISION 13 - SPECIAL CONSTRUCTION

130700

Bullet Resistant Fiberglass

THE RUHLIM COMPANY
G551 RUMGE ROAD PO BON T80 « SHARON CENTER. O d3Td « P 130-ZT8-2800 = RUHLISLCOM « EOE + GREAT PEOPLE PROVEN RESLULTS.

rublin

DATE

lanuary 2025
lanuary 2025

Decembar 2024

December 2004
Jamuary 2025

December 2024
Decemnber 2024
December 2024
December 2024
December 2024

[recembar 2024
December 2024
December 2024
December 2024
December 2024

December 2024
December 2024

December 2024

Dacember 2024
Decombar 2024
Drecmmdser 2024
December 2024
Decembar 2024
Decomber 2004
December 2024
December 2024
December 2024

Lwcermber 2024
December 2024
Dacemiteer 2024
Decembeer 2024
December 2024

December 2024

December 2024
December 2024

December 2024



Exhibit C

CITY OF MEDINA COURTHOUSE RENOVATION

75% CONSTRUCTION DOCUMENTS GMP 2
PROJECT: MEDINA MUNICIPAL COURTHOUSE RENOVATION

SPEC. NOD. DESCRIPTION
DIVISION 14 - CONVEYING EQUIPMENT
14212316 Machine Room-less Electric Traction Passanger Elevators
DIISION 21 - FIRE SUPPRESSION
Hsoo Comrmon Waork Results for Fire Supprassion
211313 Wet-Fipe Sprinkler System
211316 Dry-Pipe Sprink|er System
DAVISHON 22 - PLUPBING
220500 Comman Work Results for Plumbing
230513 Common Motor Requirements for Plumbing Equipment
230519 heters and Gagas for Mumbing Piping
230523 General Duly Yalves for Phambing Piping
220539 Hangers and Supports for Plumbing
220553 Endentification for Flumbdng Plplng and Equipment
220700 Plumbing lsolation
221116 Dormestic Water Piping
221123 Domesth: Water Pumps
221316 Sanitary Waste and Vent Piging
221319 Sanltary Waste Piping Specialties
221429 Sump Pumps
223400 Fuel-Fired, Domestic Water Heatpers
224000 Plumbing Fixtures
DIVISION 23 - HEATING, VENTILATING, AND AIR CONDITIONING
230500 Comman Work Results for HYAC
230513 Cominan Motor Requirements for Plumbing Equipment
230514 Varlable Frequency Molos Contiallers
2305116 Expanslon Flttngs and Loops for HVAC Piping
230519 Meters and Gages for HVAC
20523 General-Duty vabkes for HVAL
230529 Hangers and Suppords for HVAC
230553 Inedentificatan for HVAD
230553 Tasting, Adusting, and Balancing
23000 HWYAC Indulation
232113 Hydrenlc Piping
222123 Hydronic Pumps
232300 fefrigerant Piging
232500 HVAL Water Treatment
233113 hdatal Ducts
233423 HYALL Power Ventilators
233600 ABF Termninal Laits
233713 Ciffusers, Registers & Griles
115216 Condensing Boderes
FEFETE Packaged, Outdanr, Alr-Handbing Linits
238239 Unit Heaters
DIVISION 25 - INTEGRATED AUTORMATION - not providad
DIVISIOMN 26 - ELECTRICAL
260001 Electrical Demalitian
260126 Tasting of Electrical Systems
260500 Common Work Resuls for Electrical
260519 Low-Voltage Electrical Power Conductors and Cables
260523 Contral-Vaoltage Electrical Power Cables

THE RUHLIN COMPANY
653 AIRGE ROAD » PO BOX 190+ SHARON CENTER, OHID 44274+ P A30.230.2800 « RUHLIN.COM « EDE - GREAT PEOPLE, PROVEN RESULTS.

ruhlin

ATE

December 2034

December 30724
Decarmber 2024
December 2024

December 2024
December 2074
December 2024
December 2024
Durcerr ber 3024
Decarmber 2024
recember 2024
December 20024
Decembar 20024
December 2074
December 2024
December 2024
Decamber 2024
Driecermiber 2024

December 2024
December 2024
December 2024
December 2024
December 2024
Decermber 2024
Dwcember 124
Decembor 2024
December 2024
Decombar 2024
December 2024
December 2024
Decamber H024
Dercember H24
Decermdser 2024
Decemidser 2024
Decembar 2024
December 2024
December 2024
Decamber 2034
December 3034

December 3024
Depember 2024
December 2034
Crecember 2024
Cecamber 3024



Exhibit C

CITY OF MEDINA COURTHOUSE RENOVATION

T5% CONSTRUCTION DOCUMENTS GMP 2
PROFECT: MEDINA BUENPOIPAL COURTHOUWSE RERDWVATION

SPEC. M. DESCRIFTION
260626 Grounding and Bonding for Electrical Systems
JE0529 Hangers and Supports for Electrical Systems
60533 Raceways and Boxes for Electrical Systems
JB0543 Undergrownd Dueks and Racaways for Electrical Systems
260544 Sleeves and Sleave Seals for Electrical Racewsys and Cabling
260553 Indentification fer Electrical Systems
A605T Electrical Systerms Studbes
260923 Lighting Contral Devices
26200 Low-Yoltage Transformers
262416 Panalboards
262XT6 Wiring Dievices
26ZE13 Fuses
262816 Enclosad Switches and Clroult Breakers
262913 Enclosed Controdlers
JE4113 Lighting Protection for Structures
264313 Surge Protecting Devices
2E5100 Iriterkor Lighting
265600 Exverior Lighting
DIVISION 27 - COMBURNICATIONS
20526 Grounding and Bonding for Communication Systerns
20518 Pathways for Communications Systems
271100 Communications for Equipment Room Fittings
271513 Commumications Copper Modizontal Cabdling
DIVISION 28 - ELECTRONIC SAFETY AND SECURITY
231300 Apoese Control System
282000 Vidao Sureelllance
284631.11 Addressable Fire-Alarm Systems

DIVISIOM 31 - EARTHWORK - not provided
DIVISION 32 - EXTERIOR IMPROVEMENTS - not providecl
DAVISION 33 - UTILITEES - not provided

THE RUHLIN COMPANY

ruhblin

DATE

Decamber 2024
Cracamber 3024
Decembier 3024
Dacamber 3124
racember 2024
December 2024
Decembaer 2024
December 2024
December 2024
Decembar 2024
December 2024
December 2024
December 2024
Docomber 20024
December 2034
Decernber 2024
Decernber 2024
[ocember 20324

Dacamber 2024
December 2024
December 2024
Decembar 2024

December 224
December 2024
December 2024

&2 AIDGE ROAD « PO BOK {50« SHARON CENTER, OHIO #4274 « P, JJ0-252-2800 « RUMLIN.COM « EQE - GREAT PEQPLE. PROVEN RESULTS.
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EXHIBIT D - ASSUMPTIONS & CLARIFICATIONS

General Assumplions [ Clarifications

1. The GMP is based upon the terme and conditions of these Assumplions and Clarifications. These
assumptions and clarifications shall be read In the context of the other Contract Documents and
shall be interpreted to be consistent with other Confract Documents, if possible, bud these
clarifications and assumptions take precedence over any other Contract Documends in the event of a
clear and irreconcilable conflict.

2. Itis assumed the Contract Documents Issued by Brandstetter Carroll, Inc. comply with all applicable
laws, codes (incheding the latest City, State, or Federal Approved Buiiding Codes), and regulations of
various governmental entities having jurisdiction over this project. The GMP excludes the cost of
correcling any code viclalkns or réguests from building inspediors should they be encountered
during construction, unless detalled in the confract documents.

3. GMP schedule (s based on Medina City Council providing Ruhlin with a signed Conlract on or bafora
February 25, 2025,

4, Applicable performance and payment bonds and Builder's Risk Insurance costs are included on the
GMP as baing provided by The Ruhlin Company,

6. The GMP s based on the Project Schedule with Date of January 8, 2025 and altached as Exhibil E
e the GMP Amendrment. The schedules i a baseline project schedube, Modifications and refinemant
to this schedule will be made based on Owner, Architect and Subcontractor coordination. Any work
parformed or confracted directly by the Owner, will be coordinated with Ruhln n sufficient time to
awvoid impacting the overall Construction Progress Schedule or affecting specific Subconiract
activilias.

B. The GMP is based upon receiving all document deliverables from the Owner and Architect par the
Project Schedule. AJE review period of Submiltals shall nol exceed {14) calendar days, AJE
responss fime to Requests for Information shall not excesd (7) calendar davs. Change Order pricing,
change order proposal reviews and ofher deliverables thal may have schedule implicafions; critical
items requiring compressed review timeframes, will be identified on the submital register and
discussad during the weeakly praject team meaetings.

¥, The GMP is based on cooperation of the City of Madina Building Department, EFA and olher AHJ's
to allow continuation of the Work per the Project Schedule, Any impacts to the Project Schedule
associated with the aforementioned entities may require time extensions and will be addressed on a

case-hy-case basls,

B, Ruhlin reserves the right to oplimize the seguence of construction at any time. This may nclude na-
armanging construction activities, adjusimant of activity durations, and any other changes which will
nol affect the final defivery dates.

The: Rudblin Gmrgiany
Cirmal Fecple. Proven Resuls.
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10.

11

b

13

14,

15.

G,

7.

18.

18

The: Ruhlan Compan
Griopd Piecpls. Puarvan ﬁwﬂg H
ruhiin

The GMP assumes that desian changes will nof be allowed on shop drawingsisubritials or RF1
responses without also issuing @ Bulletin 1o the GMP basis documents. This is required so that all
frade confracions are also made aware of the design changes that may impact an their work. In
addition, this will ensure final degsign documents Inclede subsequent design revisions for Medina
Cily's records.

This GMP is based on all specifiad equipment and materials ffting within the dimensioned spaces
Identifled on the documents, incheding all equired ioderances and clearances.

The following tems are o be provided by Owner andlor A/E:
a.  CAD files, Drawings and Specifications in elecironic format suitable for distribution at no
cosk,
b. Al project related Professional Services, including environmental testing, third party
Commissioning, air sampling for LEED, Special Inspections and Testing Services (solls,
concrete, steal, masondy, curtain wall, fireprocfing, Fire stopping, chamber testing,

raafing, eic.).
c. Plan review fees, permilting and inspection costa.
d. Al site, SWPPP, grading, building permii faes,
e, LHility tap, inspection fees, and capacity fees

Mo shift work or overtfime has been incleded based on tha Project Schedubs,

I ihe evend, The Ruhlin Company needs to perform addiflonal work 1o recover days, the following
guidelines will be utilized for CMr Confingency:

a, Hows performad by the contractor greater than 40 cumulative hours for the week shall be

considersd overlime hours,
b, Hours worked by the contractor on a Saturday, regardiess of tolal accumulated hours from
The given work week are considered overime hours.

Al exdended Subcontractor and Manufaciurer warranties shall be "pass- through™ warranties from
the appropriate pary; extended warranties by RuhBn are not included in the GMP.

All contract and project decumentation bebween the M and the Owner will be electronically
dekivered. This includas all closeout documeants, as-builts, O&M manuats, warranties, atc,

GMP is per the slaled scope of woik. However, this and any future GMP's will be curmilative, not
mulually exclusive. The cosls associaled with items such as staffing, GC's, General Reguirements,
Conlingency, ete. for the current GMP can be usad in fufure GMP's. For example, confingency
[dentifiad in this GMP can be utllized for lems covared under future GMP Scope of Wark,

All costs associated with Winter Weather Conditions, 1o include but not lirmited lo: temporary heatars,
fuel, admbdures, accelerators, hot water, ankeds, tarps shall be covered undar an allowanos wilkin
GMP

If add alternates are selectad after the GMP approval, the corpletion date for the project will be
reviewead on 8 casa-by-case basis as some allernates could impact the achedule, AN costs for
aflernates not accepied at the lima of the GMP submission will need 1o ba resvaluated after GMP
approval if accepled,

The GMP Proposal pricing |5 based on the understanding that the enfire project is sales tax-exempt
as allowabke under Ohio Revised Code and par Owner-issued carifficate.
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20. Al loose furnishings ar other ilems the Owner wants 1o salvage frorm the building shall be complated
no latar than February 25, 2025,

General Exclusions

t

10.
11.

Costs for any addifional requirements, taxes, tarifts, or fees imposed under any statube, becoming
effective after the date of the GMP Amandment

The GMP does not assume any responsitdlity for the current condilions ar integrity of tha existing
sborm, sanilary, water, gas, or other existing uiMies within or adjacent to the project.

The GMF does nol include unforeseen impacts thet may result from the COVID-19 or similar
Coronavirus pardemic-tke scenarios, We will take steps o minimize the cost or schedule
impacis, This could include material lead limes increasing, specific items becoming unavailable,
availability of labor forces or othar unknown impacis,

. The GMP assumes that all items oulside of the propesed work are code compliant. We do not

Include work to correct amy deficlencies on sie of In the axisling structuras bayond what has baen
identified in the basis documants of this GMP,

Private uliity locating services are excluded. Rublin will contact OUPS to locale the axisting
ulilities, Relocation, repairs or replacement of existing unidentified or unknown underground
ulilities, not shown 1o be performed wilhin the basis documents, will be performed as change
order work.

The GMP assumes the cost o eliminate any underground cbsfrections prasent on the site as
unforeseen condilions, o be paid by he Cwmnar,

Mo mock-ups are included in the GMP. Mock-up design drawings are o be prepared and
provided by the Brandstalter Carroll, Ing. Change order pricing will be prepared for
reviewlapproval once mock-ups ane idensldied.

Mo Pre-Construction Testing has been included in the GMP. Brandetetter Carrall, Inc. is to

genarate a list of desired systams that raquire pre-constnuclion tests, wilh associafied ASTHM,
ARSI SMACHNA, etc., industry standard and references.

Photographic Documentation of the Work iz excluded.
Dumpsters for any Owner vendors and furnishings, fxtures and equipment.

The cost of the bullding permit s nol included, It & assumed thal any required demo and building
permits will be in place 1o aliow for the star of construction per the schedube.

Structural Steel, Concrete & Masonry Clarifications

1,

The: Ruhlin Com
Gernl Pipoyde, Pavan m']-':

Cancrate contractor will excavate, form, pour and backfill slevator pits as shown, Clarification
ihat elevaior pils are o be poured concrede up fo grade, not masonry as shown on architectural
drawings,
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2. Seope and quaniities for abatament ane those as defined within HZW Consulants Asbasios
Survey, dated April 27, 2020,

3. Hauling excavation spoils for elavator pits will be brought out through the east connecting
corridor, off hours or on weekend. Proteclion of exisfing floors and surfaces I3 included,

4. Mo rock excavation of any kind is included.  Any materials encountered below the surface
determined to b2 unsuilable will ba considersd oul of scope wark,
5. Lhility relocation is not included in this package,

6. Glbructural steel medification for column DY removal is included. Added concrete sawculfing is
included in GMP 1, and additional column pler ag shown s included.

7. Mo masonry lintel schedule was provided 53,600 of loose lintel steel was included for this work
al masonry openings.

8. Mo masonry mockup is included in this package.

8, MNometal door frames are included in this package. To be furnished and provided by ofhers in
subseguent GMP packages.
10. Mo third-party testing is included. Concrate samples and other qualily control testing is by owner,

11, Assumes water will be available al the project site for masonry and concrete operations.
12 Concrele washoul pit will be established on site in conjunclion with standard practices

13. Elevator proposal in this GMP is by KONE, which was the basis of design in project
spacifications. Olis elevator proposal is vary closs to meeting the specifications and may be
firther evaluated for project savings.

14, Tha alevator contractor has included cost for preliminary Inspection ahead of full building
inspaction, in crdar to cerify the elevator for temporary construction use. This does not includs

any elevator cperator costs, fraining, or staffing.

15. Exclusions:
a. Trucking in water, providing water tanks.
b. Any rock or unsuilable material where excavalion o ocour.

The Rubhfn Campsan
I:TNI'HIPEDETE FMI'EIIJLME




EXHIBIT E - CONSTRUCTION SCHEDULE

MEDINA MUNICIPAL COURTHOUSE
GMP AMENDMENT #2

Structure, Elevator and Switchgear

The Construction Progress Schedule includes anticipated and projected Finish
Milestone dates at this time. The dates and time periods perinant to this GMP

Amendt #2:
»  Ruhlin to Deliver GMP to Medina City Council ............... February 10, 2025
* Medina City Council to sign GMP, NTP ._......................... February 24, 2025
e GEMP 2 Work 1o Commence.. .. cisis s L 28, 2025

*Mo Liguidated Damages Part of this Package

Great Paople, Proven Resulfs
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Medina Municipal Courthouse Renovation .

GMP AMENDMENT #2

Conerete, Masonry, Structural Steel, Elevators & Electrical Gear

Below is a list of ALLOWAMCES included within this Guaranteed Macimum Price A mendment
submission,

All allowance cxpenditures require the review and prior approval of the Owner. CMR agrees 1o track,
document, and communicate to Owner, all allowances included in this GMP, used and uiused. Any uinsed
Allowances shall be credited back to the Owner in the form of a deduct change order prior to request fior
final payment, Any costs (o provide the listed services more than the amounts listed below will result in an

increase cliangs order o Ruhlin,
Allowances included within the Construction Manager’s scope of work:

1. Concrete overage for removal of slabs Targer than indicated on plans. Excavation of the elevator pits
will require concrete removal — (5) five feet larger in each direction than the actual elevator pit, to
aceom maokate setting concrete forms. This will require added concrete slab removal and conerete
slab infills, more than what is shown, An allowance of $25,000 is in place for this added labor,
material, and disposal,

2. Allowance for structural modifications necessary to create “in-custody corridor™ through existing
1841 Courthouse building. These include structural modifications to create concrele ramps, rise
floor heights, demolish existing masonry walls, add steel lintels, and any new foundations below
ncw walls. An allowance of $30,000 is in place for this added labor, material and disposal. This
does not include any wility relocations such as fire sprinkler lines, sanitary runs, electrical conduit

or fire alarm wiring & devices.
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Modina Munlclpal Courthouse
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