

**ORDINANCE NO. 136-24**

**AN ORDINANCE AMENDING ORDINANCE NO. 20-23, PASSED JANUARY 23, 2023, RELATIVE TO THE ESTIMATED COST OF THE PROJECT FOR THE CITY RAILROAD IMPROVEMENTS PROJECT.**

**WHEREAS:** Ordinance No. 190-22, passed October 11, 2022, authorized bidding and awarding a contract to the successful bidder for the City Railroad Improvements Project; and

**WHEREAS:** Ordinance No. 20-23, passed January 23, 2023, authorized amending Section 2 of the ordinance, increasing the estimated cost of the project to \$457,000.00; and

**WHEREAS:** Due to unforeseen issues during construction, additional work had to be performed by the contractor, thus increasing the project costs.

**NOW, THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF MEDINA, OHIO:**

**SEC. 1:** That the estimated cost of the project in Section 1 of Ordinance No. 20-23, passed January 23, 2023, is hereby amended to read as follows for Wintrow Construction:

That the estimated cost of the project, in the amount of **\$476,999.85, is available as follows:** \$249,600.00 in Account No. 109-0630-54411 (ORDC Grant), **\$148,999.93** in Account No. 108-0610-54411, and **\$78,399.92** in Account No. 145-0630-54411.

**SEC. 2:** That it is found and determined that all formal actions of this Council concerning and relating to the passage of this Ordinance were adopted in an open meeting of this Council, and that all deliberations of this Council and any of its committees that resulted in such formal action, were in meetings open to the public, in compliance with the law.

**SEC. 3:** That this Ordinance shall be in full force and effect at the earliest period allowed by law.

**PASSED:** July 8, 2024

**SIGNED:** John M. Coyne, III  
President of Council

**ATTEST:** Kathy Patton  
Clerk of Council

**APPROVED:** July 9, 2024

**SIGNED:** Dennis Hanwell  
Mayor