

ORDINANCE NO. 165-22

**AN ORDINANCE AMENDING ORDINANCE NO. 120-22,
PASSED JUNE 8, 2022, RELATIVE TO THE CONTRACT
FOR THE EMERGENCY SR 18 WATERLINE EXTENSION.**

WHEREAS: Ordinance No. 120-22, passed June 8, 2022, authorized a contract with Fechko Excavating for the emergency SR 18 waterline extension in the amount of \$80,000.00; and

WHEREAS: Due to the emergency nature of the project, the amount of the contract was estimated and the final invoice for this work was \$138,225.30.

**NOW, THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY
OF MEDINA, OHIO:**

SEC. 1: That the Contract amount authorized in Section 2 of Ordinance 120-22, passed June 8, 2022 is hereby amended to \$138,225.30 for payment to Fechko Excavating for the emergency SR 18 waterline extension project.

SEC. 2: That the funds to cover this increase, in the amount of \$58,300.00, are available in Account No. 171-0610-54411 (ARPA Funds).

SEC. 3: That in accordance with Ohio Revised Code §5705.41(D), at the time that the contract or order was made and at the time of execution of the Finance Director’s certificate, sufficient funds were available or in the process of collection, to the credit of a proper fund, properly appropriated and free from any previous encumbrance.

SEC. 4: That it is found and determined that all formal actions of this Council concerning and relating to the passage of this Ordinance were adopted in an open meeting of this Council, and that all deliberations of this Council and any of its committees that resulted in such formal action, were in meetings open to the public, in compliance with the law.

SEC. 5: That this Ordinance shall be in full force and effect at the earliest period allowed by law.

PASSED: September 12, 2022

SIGNED: John M. Coyne, III
President of Council

ATTEST: Kathy Patton
Clerk of Council

APPROVED: September 14, 2022

SIGNED: Dennis Hanwell
Mayor