

ORDINANCE NO. 59-23

AN ORDINANCE AMENDING SECTION 1 OF ORDINANCE NO. 203-22, PASSED NOVEMBER 14, 2022 RELATIVE TO THE WEST SMITH RECONSTRUCTION, PHASE 4 PROJECT.

WHEREAS: Ordinance No. 139-22, passed July 11, 2022, authorized bidding and awarding a contract to the successful bidder for the West Smith Reconstruction, Phase 4 Project; and

WHEREAS: Ordinance No. 203-22, passed November 14, 2022 amended the cost of the project breakdown; and

WHEREAS: Change order requests and additional work have caused the project amount to change to \$5,381,000.00

NOW, THEREFORE, BE IT ORDAINED BY THE COUNCIL OF THE CITY OF MEDINA, OHIO:

SEC. 1: That Section 1 of Ordinance No. 203-22, passed November 14, 2022 is hereby *amended* to include the additional costs and to read as follows:
That the estimated cost of the project, in the amount of **\$5,381,000.00, is available as follows: \$2,833,752.00 in Account No. 108-0676-54414 (City share), \$2,046,590.00 in Account No. 386-0676-54414 (grant), and \$500,658.00 in Account No. 108-0676-54414 (County share).**

SEC. 2: That it is found and determined that all formal actions of this Council concerning and relating to the passage of this Ordinance were adopted in an open meeting of this Council, and that all deliberations of this Council and any of its committees that resulted in such formal action, were in meetings open to the public, in compliance with the law.

SEC. 3: That this Ordinance shall be in full force and effect at the earliest period allowed by law.

PASSED: March 27, 2023

SIGNED: James A. Shields
President of Council Pro-Tem

ATTEST: Kathy Patton
Clerk of Council

APPROVED: March 27, 2023

SIGNED: John M. Coyne, III
Acting Mayor